
Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

In the Matter of

Revision of the Commission's Rules
To Ensure Compatibility with
Enhanced E911 Emergency Calling Systems

Phase II Compliance Deadlines for Non
Nationwide CMRS Carriers

)
)
)
)
)
)
)
)

CC Docket No. 94-102

To: Wireless Telecommunications Bureau, Policy Division

NORTH CAROLINA RSA 3 CELLULAR TELEPHONE COMPANY
DIB!A CAROLINA WEST WIRELESS
PETITION FOR EXTENSION OF THE

HANDSET ACTIVATION SCHEDULE BEGINNING
NOVEMBER 30, 2003 FOR PHASE II OF ENHANCED 911 SERVICES

North Carolina RSA 3 Cellular Telephone Company d/b!a Carolina West Wireless

("Petitioner"), by its attorneys, hereby requests a temporary waiver of Section 20.18(g) of the

Commission's rules and the modifying provisions of the Commission's Order in Revision of

Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,

CC Docket 94-102, Order To Stay (reI. July 26, 2002), and an extension of the November 30,

2003 and subsequent deadlines to implement Phase II of Enhanced 911 ("E9l1") services. In

particular, Petitioner seeks a temporary waiver of up to nine months of the requirement that

Commercial Mobile Radio Service ("CMRS") carriers who have selected a handset-based Phase

II E911 solution, and who have requested an extension of time under the provisions of the

Commission's Order To Stay, follow a phased in implementation schedule of activation of

location-capable handsets without respect to any Public Safety Answering Point ("PSAP")
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request for deployment Phase II E911 services. I As indicated below, Petitioner's request for

additional Phase II relief is specific, focused, and limited in scope. Petitioner has undertaken

concrete steps to come as close as possible to full compliance, has documented its efforts, and

has a clear path to full compliance. 2 This Petition is filed in compliance with the Commission's

Order To Stay, CC Docket 94-102, FCC 03-241 (reI. October 10,2003).

Petitioner has elected a handset-based solution to deliver Phase II E911 services over a

Code Division Multiple Access ("CDMA") digital network. Petitioner was able to begin to sell

and activate automatic location identification ("ALI")-capable handsets by September 1, 2003.

Despite good-faith efforts, it does not appear likely that Petitioner will be able to assure that 25

percent of all new handsets activated are location capable no later than November 30, 2003, that

50 percent of all new handsets activated are location capable no later than May 31, 2004, that

100 percent of all new handsets activated are location capable no later than November 30, 2004,

or that penetration of ALI-capable handsets among Petitioner's subscribers will reach 95 percent

no later than December 31, 2005. Petitioner asks to be afforded an additional nine months to

comply with each of the Phase II implementation requirements for handset activation. In support

hereof, the following is respectfully shown:

I. Background

Petitioner is a Tier III, rural provider of CMRS, offering cellular radiotelephone services

in North Carolina RSAs 2 and 3. In its Interim Report, filed August 1, 2003, Petitioner explains

I Order To Stay, Para. 33(1).

2 Public Notice titled "Wireless Telecommunications Bureau Provides Guidance on Filings by Small and Mid-Sized
Carriers Seeking Relief from Wireless E911 Phase II Automatic Location Identification Rules" released October 19,
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that it abandoned efforts to deploy a network-based Phase II E911 solution. Investigation of that

option revealed poor prospects for meeting the Phase II location accuracy requirements of

Section 20.18(h)(1) of the Commission's rules, and manufacturer support for a compliant system

was found lacking. Petitioner's service area is not conducive to a network-based solution due to

mountainous terrain within the market, decentralized population and a base station configuration

that will not predictably triangulate to deliver Phase II data.

As stated in Petitioner's declaration ofchange of solution, filed with the FCC on May 23,

2003, the handset-solution is considered to be the only practical means by which Petitioner may

deploy Phase II services. This election permits Petitioner to pursue presently available Phase II

location technology offerings. Described below are Petitioner's efforts to achieve a viable path to

compliance with the FCC Phase II performance requirements.

A. Deployment of Technologies

Petitioner provides wireless services usmg a combination of AMPS and TDMA

technologies. Petitioner plans to implement a CDMA overlay as part of an ongoing effort to

adapt to current market conditions, to offer upgraded service features, and to maintain roaming

arrangements with larger wireless carriers. The CDMA system will serve as a platform for the

delivery of E911 Phase II technical data to the local PSAPs. To deploy CDMA technology,

Petitioner has sought the services of Norte! Networks, which has presented to Petitioner a

preliminary completion schedule for its proprietary XA Core Conversion / CDMA overlay

technology. Petitioner has also procured the services of TeleCommunications Systems, Inc.

2001 (footnotes omitted), citing the Commission's Fourth Memorandum Opinion and Order in CC Docket No. 94
102, 15 FCC Rcd 17442, at 17457 (2000).
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(TCS) to provide the technical capabilities needed to successfully deploy a Phase II handset

solution, including the Signal Soft location system. Work has begun under that contract.

Petitioner has been diligent in pursuing the CDMA and alternative Phase II technologies,

having spent the past twenty months in serious exploration and negotiation with multiple

equipment vendors. Petitioner selected Nortel' s proposal for a CDMA system in December 2002.

Frequency planning began, traffic studies were completed and final quotes were delivered the

following spring. Price changes followed. Additional negotiations produced a revised contract

between Petitioner and Nortel in September 2003. Petitioner's CDMA conversion is scheduled to

be completed in May 2004. Almost immediately thereafter the complementary Phase II handset

services ofTCS will enable Petitioner to deliver ALI data to the PSAPs.

B. Availability of Capital

The handset-based Phase II solution to be deployed by Petitioner reqUIres digital

upgrades to the existing TDMA system. Petitioner's planned CDMA and associated technical

upgrades must be deployed system-wide before reliable Phase II data can be delivered from ALI

capable handsets to local PSAPs. Financing the CDMA system is therefore a necessary precedent

for implementation ofE911 Phase II location services on Petitioner's system.

Petitioner began the search for funding of digital system upgrades in mid-2000. At that

time petitioner contemplated a network-based solution to achieve Phase II capability. The State

of North Carolina established a funding mechanism for Phase II deployment, but no state funds

were available for cellular system digital conversion per se. For its digital conversion, Petitioner

determined that the most practicable source for financing was the Rural Utilities Service (RUS).

The loan process was initiated immediately, and has been diligently pursued to the present.
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RUS loan document preparation began and meetings took place with RUS

representatives. The application was submitted in final in November 2001. Exchanges of

information between Petitioner and RUS occurred over the next several months, during which

time Petitioner determined to pursue the CDMA overlay. In September 2002 RUS approved the

application verbally and issued a "Loan Guarantee Letter," followed by a Designation Notice in

November 2002, naming Petitioner as a "Borrower" from the Federal Financing Bank. (See

Attachment A and B.)

RUS loan processing was delayed by property titles, engineering, and other matters, but a

contract was signed with RUS and the loan was formalized in December 2002 with a "Mortgage,

Security Agreement and Financing Agreement." (See Attachment C)

During early 2003 RUS was provided with Nortel's plans and specifications for the

CDMA overlay for RUS approval. At the same time Petitioner began to consider achieving E911

Phase II capabilities with a handset-based solution using the new CDMA system. Indeed,

Petitioner declared to the FCC its change of election to a handset based solution in May 2003.

Meanwhile, RUS requested more details about the Nortel proposal and contract terms, and

meetings were held among RUS, Nortel and Petitioner. All RUS requests were satisfied, as

acknowledged by letter dated August 29, 2003. (See Attachment D.) Petitioner's Board of

Directors approved the Nortel proposal, and so certified to RUS by letter dated October 3, 2003.

(See Attachment E.) In October 2003 RUS accepted the terms and approved the plans for the

CDMA implementation. (See Attachment F)

Having successfully spent the past three years in diligent pursuit of financing for a

CDMA digital overlay, Petitioner is now in a position to implement a practicable handset-based
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solution for delivery ofE911 Phase II services. The arduous task of financing the CDMA overlay

has been accomplished, and the path is clear for Petitioner's implementation of an upgraded

network that will benefit the public interest by supporting state of the art E911 Phase II

technology.

C. Coordination with PSAPs

There are seven PSAPs in Petitioner's service area. Petitioner has received requests for

Phase II services and will begin to deliver Phase II data to all seven PSAPs upon commencement

ofoperation of the new CDMA system. Each PSAP has agreed to the plan that Phase II data will

be delivered via a handset-based solution over the CDMA system. While Petitioner has begun

offering ALI-capable handsets, the PSAPs are aware that the continuing transition of Petitioner's

subscriber base to ALI-capable handsets will proceed over a period of time. In particular,

customers using TDMA and analog phones are expected to gradually convert to using ALI

capable CDMA devices.

D. The Path to Compliance

Petitioner has shown good faith in meeting the Commission's E911 reqUIrements by

implementing Phase I services for all Phase I capable PSAPs. Where Phase I service is not yet

operational, it is in progress and is delayed for reasons beyond Petitioner's control, and will be

implemented as soon as the PSAP is ready for Phase 1.

Petitioner will provide Phase II services as soon as Nortel's digital CDMA infrastructure

and TCS's Phase II enabling features are functional. Activity toward compliance will proceed

apace in coordination with Petitioner's local PSAPs. Petitioner requests from the Commission up

to a nine-month extension of time to comply with the handset activation requirements set forth in
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the Order to Stay. Petitioner proposes that by August 31, 2004, 25 percent of all new handsets

activated on its system will be location capable, that by February 28,2005,50 percent of all new

handsets activated on its system will be location capable, and that by August 31, 2005, 100

percent of all new handsets activated on its system will be location capable.

During the months following the CDMA conversion, Petitiuner expe(;ts its customers to

pursue a natural progression of equipment upgrades, transitioning from TDMA and analog

handsets to handsets that will be compatible with the CDMA Phase II data delivery system.

While it appears unlikely that Petitioner's system will reach a full 95 percent penetration level of

ALI-capable handsets by December 31, 2005, Petitioner refrains herein from seeking formal

relief from the penetration requirement. Petitioner will make its best efforts to encourage

subscribers to convert from TDMA and analog phones as quickly as possible. Additional relief

will be sought only if Petitioner's developing situation necessitates an additional request.

II. Discussion

Generally, the Commission's rules may be waived when there is good cause shown3 and

"when special circumstances warrant deviation from the general rule, amI such deviation will

serve the public interest.'.4 In the context of E911, the Commission has recognized that

individual waivers that are "specific, focused and limited in scope, and with a clear path to

compliance" may be granted where due to "technology-related issues" or "exceptional

3 47 C.F.R. § 1.3.

4 £911 Fourth Memorandum Opinion and Order, 15 FCC Rcd 17442, at 17457; Northeast Cellular Telephone Co. v.
FCC, 897 F.2d 1164,1166 (D.C. CiT. 1990) citing WAIT Radio v. FCC, 418 F.2d 1153,1159 (D.C. Cir. 1969).
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circumstances," a wireless carrier is unable to meet the established deadline. 5 As explained

below, Petitioner's request satisfies this standard.

Petitioner presents herein a waiver request that is specific, focused and limited in scope.

The scope of the request is limited to Section 20.18(g) of the Commission's rules, as modified by

the Order To Stay. Petitioner has made good faith enarts to comply with the other sections of

Section 20.18 by implementing the Commission's Phase I requirements, and seeks only a

temporary waiver permitting Petitioner additional time to comply with the Phase II ALI-capable

handset activation and penetration requirements.

Petitioner's request is structured with a "clear path to compliance." 6 Rather than request

a "broad, generalized waiver" 7 or an indefinite extension, Petitioner proposes a schedule

conducive to its circumstance as a rural carrier deploying a handset-based location technology

during a digital overlay transition.

Petitioner has faced technological issues that have hindered its progress to date. As set

forth in Petitioner's record before the FCC, petitioner devoted time and effort seeking a network

based technology that did not prove feasible in Petitioner's markets. The handset solution is

viable, but requires time to transition to CDMA and then to transition customers to ALI-capable

handsets.

5 Id.

6 £9JJ Fourth Memorandum Opinion and Order, 15 FCC Red 17442, at 17457, para. 44.

7 Id.
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Petitioner has also faced financing issues that have just recently been resolved. The delay

in obtaining RUS funding, despite Petitioner's best efforts, has led to delay in procuring CDMA

network implementation and Phase II compliance as quickly as Petitioner would have preferred.

The public policy behind the Commission's E911 rules is to meet important public safety

needs as quickly as reasonably possible. 8 Allowing Petitioner to attain ALI-capable handset

activation and penetration on a deferred schedule will serve this objective. The deployment

obstacles faced by Petitioner are not of its own making. Until vendors could make available to

Petitioner a working Phase II product, and until Petitioner's funding sources were fully satisfied

with the proposal, Petitioner was restrained from offering its customers the benefits of Phase II

location technology. Petitioner remains in this situation until RUS funds are released and Nortel

finalizes CDMA deployment. Under these circumstances, the handset activation and penetration

timetable proposed herein is a reasonable means by which Petitioner may achieve E911 Phase II

compliance.

Despite the described challenges, Petitioner is making continuous progress toward

deployment of Phase II services and introduction of ALI-capable handsets in its service area.

Petitioner is pursuing a workable path that will enable it to deliver Phase II information as soon

as it is technically possible, in coordination the local PSAPs, and allow customers to acquire

handsets that will deliver Phase II location data.

8 £911 Fourth Memorandum Opinion and Order, 15 FCC Red 17442, at 17449.
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Petitioner has presented a well founded request for waiver for good cause shown,9 and

has demonstrated that "special circumstances warrant deviation from the general rule, and such

deviation will serve the public interest.,,10 Petitioner requests a temporary waiver of up to nine

months, having established a "clear path to compliance")) despite technological and financial

impediments. Petitioner is committed to compliance with its Phase II obligations and desires to

bring the safety benefits of Phase II to the fullest extent at the earliest time possible.

III. Conclusion

For the reasons set forth above, Petitioner requests a temporary Waiver of Section

20.l8(g) of the Commission's rules. The public interest benefit in this case equals or exceeds that

which the Commission has found in other instances to be sufficient for waiver. Accordingly,

Petitioner requests grant of a waiver and temporary extension of up to nine months, as proposed.

Respectfully submitted,

NORTH CAROLINA RSA 3
CELLULAR TELEPHONE COMPANY

d/b/a CAROLINA WEST CELLULAR

By 4{A/~
vld L. Nace

Pamela L. Gist
Its Attorneys

Lukas, Nace, Gutierrez & Sachs, Chartered
1111 19th Street N.W. Suite 1200
Washington, D.C. 20036
(202) 857-3500
November 20, 2003

9 47 C.F.R. § 1.3.

10 £911 Fourth Memorandum Opinion and Order, 15 FCC Red 17442, at 17457; Northeast Cellular Telephone Co.
v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990) citing WAIT Radio V. FCC, 418 F.2d 1153, 1159 (D.C. Cir. 1969).

II £911 Fourth Memorandum Opinion and Order, 15 FCC Red 17442, at 17457, para. 44.



ATTACHMENT AUSDA-United S..... Depertment of AgrIcuIIu...
Rural DeIIeIopment

Rural Business-Cooperatil service • Rural Housing Service • Rural UtIlIties Service
W8shinglDn. DC 20250

SEP 2 A 'W'?

Mr. Hobart G. Davis, President
North Carolina RSA 3 Cellular Telephone Company
d/b/a Carolina West Wireless
P.O. 959
Wilkesporo, North Carolina 28697

Dear Mr. Davis:

A Loan Guarantee Commitment (Commitment) in the amount of $ i ; has been
approved for your organization. Under this commitment, the Government will guarantee
a loan in this amount to North Carolina RSA 3 Cellular Telephone Company d/b/a
Carolina West Wireless (Carolina West) from the Federal Financing Bank (FFB) under
the terms and conditions set forth in the contract of guarantee now in effect between the
Rural Utilities Service and FFB. The proceeds of the guaranteed loan are to be used for
the purposes set forth in our letter of September 9, 2002.

The loan guarantee documents will be forwarded in the near future for execution. This
Commitment is approved with the understanding that the loan guarantee documents will
be authorized and executed by your organization and returned to us within the time
period which will be set forth in the letter of transmittal.



United States Department of Agriculture
Rural Dtwelopment

Rural Buslness-Cooperalive 5ervice • Rural Housing service· Rural UtIlities S8rvlce
Washington, DC 20250

NOV I 8 2002

DESIGNATION NOTICE

NOTICE TO:

Manager
Federal Financing Bank
United States Department of the Treasury
Room 3054, Main Treasury Building
1500 Pennsylvania Avenue, N.W.
Washington, D.C. 20220

Mr. Hobart G. Davis
President
North Carolina RSA 3 Cellular Telephone Company
P.O. Box 959
Wilkesboro, North Carolina 28697

ATTACHMENT B

~ - _ -~- - - -_ =-~ ._ ,::::; ~ 1

Reference is made to the Note Purchase Commitment and Servicing Agreement, dated
as of January 1, 1992 (the "Agreement"), between the Federal Financing Bank ("FFB")
and the Administrator of the Rural Electrification Administration, predecessor to the
Administrator of the Rural Utilities Service ("RUS"), as amended.

Pursuant to Section 3.1 of the Agreement, RUS hereby notifies FFB and North Carolina
RSA 3 Cellular Telephone Company (Carolina West Wireless), that RUS has
designated Carolina West Wireless to be a "Borrower" for purposes of the Agreement.

This designation irrevocably commits FFB to purchase, pursuant to the Federal
Financing Bank Act of 1973, as amended (12 U.S.C. 2281 et. seq.), a promissory note
in the maximum principal amount of
••••• to be made by the Borrower payable to FFB, in the form of note attached
to the Borrower's counterpart of this Designation Notice (the "Note"). This designation
also commits RUS to guarantee, pursuant to the Rural Electrification Act of 1936, as
amended (7 U.S.C. 901 et seq.), the Note. These commitments of FFB and RUS are
subject to the terms and conditions of the Agreement.

Rural Development is an Equal Opportunity Lender
Cornplalnl$ 01 discrimi_ shDutd be sent 10:
Secretary 01 Agriculture, W8shington, DC 20250



Mr. Hobart G. Davis 2

To enforce these commitments, the Borrower must duly execute and deliver to RUS, as
agent for FFB, and RUS must so receive, all within 90 days of the date of this
Designation Notice:

(1) the Note; and

(2) the instrument prescribed by RUS to evidence the
Borrower's obligation to pay RUS for any amounts
paid by RUS in accordance with RUS's guarantee
of the Note.

A copy of the Agreement (or a facsimile thereof) is attached to the counterpart of this
Designation Notice delivered to the Borrower.

Title: Administrator
Rural Utilities Service

Date: NO_V_I_8_20_02 _

Attachments (to Borrower's counterpart only):
copy of Agreement
form of Note



ATTACHMENT C

RUS PROJECT DESIGNATION:

NORTH CAROLINA 547-A9 CAROLINA WEST

MORTGAGE,
SECURITY AGREEMENT

AND
FINANCING STATEMENT

made by and between

NORTH CAROLINA RSA 3 CELLULAR TELEPHONE COMPANY
P.O. Box 959

Wilkesboro. North Carolina 28697. as mortgagor and debtor.

and

UNITED STATES OF AMERICA
Rural Utilities Service

Washington, D.C. 20250-1500. as mortgagee and secured party.

Dated as ofNovember I. 2002

t'q;;~.,t2...~:~,
S~cretary of Meedn

!dr.~Gtified as form of document presented
(0 Qnd ;:;:JF'ow>d by the Board of Directors
TjJEt(~C:<, d ~he abev-:: n.amed Corporation a.t
a m",etirlg hA~",~~ J~ .2IIo:L

~

THIS INSTRUMENT GR.-\."lTS A SECCRITY INTEREST IN A. TR.-\."ISMITTING l;TILITY.

THE DEBTOR AS ~10RTGAGOR IS A TRASS~IITTlNG lTILITY.

THIS INSTRUME~TCONTAINS PRO\o1SIONS THAT COVER RE.-\L .-\."ID PERSO~.-\L PROPERTY..-\FTER-.-\CQL1RED PROPERTY.
PROCEEDS. FFTURE .-\DV'-\''iCES .-\."JD Fll1.;RE OBLIGATIONS.

ORGA1'irzATIONAL :-.10. SOSlD0260644

NO.JL G~neraled: September 22. 2002 5.~2



Mr. John T. McMillan
General Manager
Carolina West Wireless
P.O. Box 959
Wilkesboro, NC 28697

Dear Mr. McMillan:

USDA
~

United States Department Df Agriculture
Rural Development

Rural Utilities Service
P. O. Box 8377

Greensboro. NC 27419

A'ITACHMENT D

AUG 2 9 2003

This letter will confIrm that I have reviewed the plans and specifications for additions to
the existing Nortel Mobile Telephone Switching Office and cellsites. I am approving the
P&S and Carolina West Wireless may now negotiate pricing with Nortel per previous
RUS approval ofyour request to negotiate. I have conveyed the proper RUS construction
procedures to be followed to your engineer, Mr. William Crownfield, in several meetings.
This includes the environmental and flood fmding clearances that must be cleared prior to
any construction of facilities on the various cellsites.

Please let me know ifyou have any questions.

Sincerely,

r~-f)~
PATRICK D. CAREY
RUS General Field Representative

Cc: Bill Crownfield-CWW
Chief, Engineering Branch, USDA-RUS-Eastern Area Telecommunications Program



(COPY)

October 3,2003

~

CarolInaWest
WIRELESS A'ITACHMENT E

Ms. Farwa Naqvi, Chief
Eastern Area Engineering Branch
Telecommunications Program
Mail Stup 1599/ 1400 Im.1cpcmlcncc Ave. SW
Room 2859 South Ag. Bldg.
Washington, DC 20250 - 1599

Dear Ms. Naqvi,

This letter is to certify the acceptance and resolution of the proposed Nortel CDMA
equipment and installation by the NC RSA 3 Cellular Telephone Company d/b/a Carolina
West Wireless Board of Directors. At the Regular Meeting of the NC RSA 3 Cellular
Telephone Company d/b/a Carolina West Wireless Board of Directors held at the offices
of Carolina West Wireless in Wilkesboro, NC on September 11, 2003, a motion was
made, seconded and unanimously passed to approve the Manager's recommendation to
accept the quote of $ from Nortel Networks.

Sincerely,

~ticePresident
NC RSA 3 Cellular Telephone Company
d/b/a Carolina West Wireless

Serving Northwest North Corolino
1307 Curtis Bridge Rd. • Post Office Box 959, Wilkesboro, NC 28697

(336) 973-5000 • SOO·CEL-s007 • Fax (336) 973-8878



ATrACIIMENT F
United StatM Depvtment of Agrlculture

Rural D8YeIopment

? 3

Rural Busin.....cooperatlv 8ervice • Rural Housing Service • Rural UtUlties 8ervlce

North Carolina RSA 3 Cellular Telephone Company Washington, DC 20250

P. O. Box 959
Wilkesboro, North Carolina 28697

SUBJECT: North Carolina 547 - Carolina West

We have approved the following document(s):

. An estimated amount of--------Force Account Construction Proposal No.
has been encumbered. A copy of the document is enclosed.

D

,,;;S;.J;p;.;;e..;,.cl;,;;·a;;.,1;;;:E.:.I9;;;:ui;l;p..;;;m.;;;e;.;;;n;.:..t -:-:- Contract No. ..;.A..;,.-...;.l -..,..._, dated :;s-;;efPt_e~m=b=e~r~l~l,~2~0~0~3,~~=
with Nortel Networks, Inc. An estimated amount of $1
has b-e-en-e-n-cu-m--;-b-er-e~d;-. -A:--c-o";"p';';y;';'0~f~th~e~d';';oc"';'u';;;m=en":'t~i::-:s-e-n-cl:-o-s-ed7.-----

D Amendment No. , dated , to
Contract No. , dated , with

. This amendment in the amount of
-:-;---':""':"":----;---;-----:---
(increases) (decreases) the contract amount to

Final documents or statement of fees for:
Contract No.

D
dated

--;---;-------:::--
, in the amount of-----------------

, with

D Please note that RUS Form 280, Notice of Contract Approval, is being replaced by this form

Very truly yours,

Ch:t::::J.rea Engin<ering Bnm'h
Tc:;\t;COIIlIIlunicatiuns Program

Enclosure(s)
cc:
Nortel Networks, Inc.

AlnI o..elDpmInIli en equ.l 0ppcnlnIly lAnder
~111"""i."i Ihauld be _10:
e--y III AgrtcuIIure.~ DC 20250

RUS Form 565 Rev. 4 - 02 (Computer Generated Copy)



DECLARATION

I, John McMillan, hereby state and declare:

1. I am General Manager of North Carolina RSA 3 Cellular Telephone Company
d/b/a Carolina West Wireless.

2. I am familiar with the facts contained in the foregoing petition. and I verify that
those facts are true and correct to the best of my knowledge and belief, except that
I do not and need not attest to those facts that are subject to official notice by the
Commission

I declare under penalty ofperjury that the foregoing is true and correct.

Executed on this 20 th day of November, 2003.

hn McMIllan



CERTIFICATE OF SERVICE

I, Daniel Ladmirault, an employee in the law offices of Lukas, Nace, Gutierrez & Sachs,
Chartered, do hereby certify that I have on this 20th day ofNovember, 2003, sent by U.S. mail, first
class delivery, a copy of the foregoing Petition to the following:

John Muleta, Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, nc 20554

David Solomon, Chief
Enforecement Bureau
Federal Communications Commission
445 12th Street, S.W., Room 7-C485
Washington, D.C. 20554

Blaise Scinto, Acting Chief
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C133
Washington, D.C. 20554

Jennifer Tomchin, Legal Advisor
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C400
Washington, D.C. 20554

Eugenie Barton
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-A104
Washington, D.C. 20554

Robert M. Gurss, Director, Legal & Government Affairs
APCO International
1725 DeSales Street, NW, #808
Washington, D.C. 20036
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James R. Hobson
Miller & Van Eaton, P.L.L.c.
1155 Connecticut Ave. N.W., Suite 1000
Washington, D.C. 20036
Counsel for NENA and NASNA

John Ramsey, Executive Director
APCO International, Inc. WorId Headquarters
351 N. Williamson Blvd.
Daytona Beach, FL 32114-1112

Jim Goerke, Interim Executive Director
NENA
422 Beecher Rd.
Columbus, OH 43230

Evelyn Bailey, Executive Director, NASNA
Vennont Enhanced 9-1-1 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501


